


ID	Task Mode	Task Name	Duration	Start	Finish	Pre	Resource Names						
								10/14	10/21	10/28	Novem		
1		1 Completion of Vermont Home Energy Challenge (VHEC)	304 days	11/1/12	12/31/13								
2		1.1 Initiation Tasks	6 days	11/1/12	11/8/12								
7		1.2 MEAC VHEC Steering Committee work	218 days	2/3/13	12/3/13	6	VHEC Steering Committee						
8		1.2.1 Establish common co-working si	11 days	2/5/13	2/19/13		VHEC Steering Com						
9		1.2.2 MEAC VHEC Steering Committee meeting #1	1 day	2/5/13	2/5/13	6	SS VHEC Steering Committee						
15		1.2.3 MEAC VHEC Steering Committee meeting #2	1 day	2/19/13	2/19/13	9	VHEC Steering Committee						
16		1.2.4 MEAC VHEC Steering Committee meeting #3	1 day	3/5/13	3/5/13	15	VHEC Steering Committee						
17		1.2.5 MEAC VHEC Steering Committee meeting #4	1 day	3/19/13	3/19/13	16	VHEC Steering Committee						
18		1.2.6 MEAC VHEC Steering Committee meeting #5	1 day	4/2/13	4/2/13	17	VHEC Steering Committee						
19		1.2.7 MEAC VHEC Steering Committee meeting #6	1 day	4/16/13	4/16/13	18	VHEC Steering Committee						
20		1.2.8 MEAC VHEC Steering Committee meeting #7	1 day	4/30/13	4/30/13	19	VHEC Steering Committee						
21		1.2.9 MEAC VHEC Steering Committee meeting #8	1 day	5/14/13	5/14/13	20	VHEC Steering Committee						
22		1.2.10 MEAC VHEC Steering Committee meeting #9	1 day	5/28/13	5/28/13	21	VHEC Steering Committee						

Project: VHEC Schedule r2 Date: 2/8/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID	Task Mode	Task Name	Duration	Start	Finish	Pre	Resource Names	November				
								10/14	10/21	10/28	11/4	
23			1.2.11 MEAC VHEC Steering Committee meeting #10	1 day	6/11/13	6/11/13	22	VHEC Steering Committee				
24			1.2.12 MEAC VHEC Steering Committee meeting #11	1 day	6/25/13	6/25/13	23	VHEC Steering Committee				
25			1.3 Volunteer Recruitment	206 days	2/3/13	11/15/13	6					
32			1.4 Coordinate regional workshops	165 days	2/13/13	10/1/13	5					
36			1.5 Implement Montpelier-specific resources (VCEM contacts et al)	197 days	2/5/13	11/6/13		MEAC VHEC Steering Committee				
44				1.6 VHEC information management	218 days	3/1/13	12/31/13	MEAC VHEC Steering Committee				
45			1.6.1 Assign VHEC 'Information Mgr'	1 day	3/1/13	3/1/13		MEAC VHEC Steering Committee				
46				1.6.2 Manage regional partner<-> MEAC info flow	218 days	3/1/13	12/31/13	MEAC VHEC Steering Committee				
47				1.6.3 Manage VECAN<-> MEAC info flow	218 days	3/1/13	12/31/13	MEAC VHEC Steering Committee				
48				1.6.4 Manage EVT<-> MEAC info flow	218 days	3/1/13	12/31/13	MEAC VHEC Steering Committee				

Project: VHEC Schedule r2
Date: 2/8/13



















Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: VHEC Schedule r2 Date: 2/8/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: VHEC Schedule r2
Date: 2/8/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

March				April				May				June				
3/3	3/10	3/17	3/24	3/31	4/7	4/14	4/21	4/28	5/5	5/12	5/19	5/26	6/2	6/9	6/16	6/23

g Committee member

g Committee

▣ VHEC Steering Committee

▣ VHEC Steering Committee

▣ VHEC Steering Committee

▣ VHEC Steering Committee


▣ VHEC Steering Committee

▣ VHEC Steering Committee

▣ VHEC Steering Committee

Project: VHEC Schedule r2
Date: 2/8/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



July				August					September					October		
6/30	7/7	7/14	7/21	7/28	8/4	8/11	8/18	8/25	9/1	9/8	9/15	9/22	9/29	10/6	10/13	10/20

Project: VHEC Schedule r2
Date: 2/8/13

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only


Finish-only

Deadline

Progress


July					August					September					October				
6/30	7/7	7/14	7/21	7/28	8/4	8/11	8/18	8/25	9/1	9/8	9/15	9/22	9/29	10/6	10/13	10/20			

EC Steering Committee




Project: VHEC Schedule r2
Date: 2/8/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: VHEC Schedule r2 Date: 2/8/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: VHEC Schedule r2
Date: 2/8/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	