Hi- Level VHEC Project Plan	Initiation Tasks	Formation of MEAC VHEC Steering Committee		
		VHEC Launch		
		Regional partners secured		
		Complete registration form to enroll in VHEC		
	VHEC Steering Committee	meeting #n		
	C C	meeting #1		
		meeting #2		
		Establish co-working site		
	Volunteer Recruitment	Commit to one or two programs/activities Create centrally-located volunteer information spreadshe Develop volunteer-solicitation script/rap Determine Montpelier neighborhoods w/CAN mail lists Develop a single set of messaging materials for all volunte Reach consensus on vol time commitment		
	Coordinate Regional Workshops	Assign MEAC VHEC 'Workshop Coordin	HEC 'Workshop Coordinator'	
		Coordinate first workshop: how to organize home energy		
		Coordinate subsequent workshops: subject matter TBD		
	Implement Montpelier-specific resources	Leverage artifacts from VCEM	post all VCEM resour Contact VCEM home Contact homeowner Contact VCEM volun	
		Re-contact VCEM m Engage MHS Service-learning students		
	VHEC information management	Assign VHEC 'Information Mgr'		
		Manage regional partner<-> MEAC info flow		
		Manage VECAN<-> MEAC info flow		
		Manage EVT<-> MEAC info flow		

visits

-

-

et Pers

rces to co-working site sowner participants r signups for Between The Cracks' iteers ulti-property landlords